Overall Goals for the Experiment: the Next Six Months
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Week of:

Action

Sept 23

First version of core trigger list (version 9.0)
Tracking algorithm recommendations (go into p13)

Sept 30

L3 farm expansion online
p13 reconstruction is cut

Oct 7 | Frozen core trigger list in place (version 9.x)
Certified IDs for p11
Streaming available at L3
Oct 14 | Establish data logging efficiency of 75%
Reco farm expansion comes online
Initial calorimeter threshold recommendation (goes into p13)
Oct 21 | Certify jet energy scale for pl1
Oct 28 | p13 reconstruction available the farm
Tracking triggers available
Nov 4 | Start reprocessing a subset of older data with p13
Nov 11
Nov 18
Nov 25 Thanksgiving
Dec 2
Dec 9 | Certified IDs for p13
Dec 16 | Certified JES for p13
Dec 23 Christmas
Dec 30
Jan 6 | Current scheduled shutdown & End data taking period (Jan 12)
Jan 13
Jan 20 | End data processing and reprocessing for sample
Jan 27
Feb 3 | Physics groups approval of Results for Moriond 2003 (off-week)
Feb 10
Feb 17 | EBs approval of Results for Moriond 2003
Feb 24
Mar 3

* - 1. p13.02 is already up and running on the farm.
2. Accelerator shutdown starts on Jan. 13, 2003 (3-4 weeks).




